

# IMPLEMENTATION PLAN - ERASMUS+ PROJECT

## « Once upon a time... THE SEA »

(2018-2019)

### PROJECT OBJECTIVES:

- 01. involve students in research activities that contribute to the formation of an ecological and civic behaviour;*
- 02. approach the problems of the marine ecosystem through the interdisciplinary lessons;*
- 03. stimulate the motivation for exploring the natural values of the sea from an artistic perspective;*
- 04. encourage the learning of foreign languages;*
- 05. support the development of innovative IT-based content, pedagogical practice for lifelong learning;*
- 06. enhance students motivation, ambition, self-confidence and open-mindedness;*
- 07. develop new teaching and learning methods and making learning more attractive.*

No.	Activity	Month	Participants	Responsible	Assessment / outcomes
P1	Creation of project website/wiki page, facebook and e Twinning account	Sept. 2018	Project team from organizing school	Romanian coordinating school	Website and wiki page
	e-presentations of participating schools, towns and countries		Project teams from partner schools	Partner schools coordinators	.ppt presentations, photos, boards
	Exchanging email addresses between teachers and students from partner schools		Students and teachers from partner schools	People assigned from every partner teams	Database Correspondence File
	Discussing and planning the implementation strategies and forming student and teacher teams		Project teams from partner schools	Romanian coordinating school	Interest questionnaires Selection procedures Updated implementation plan
	Monitoring and evaluation of activities; disseminating of the project implementation plan in a press conference to launch the project		Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Frequency of mass-media promotion Interviews, TV shows, press release Reports, flyers
P2	Setting Erasmus+ board and euro-classes in each partner school	Oct.2018	Students and teachers	People assigned from every partner teams	Erasmus+ board Euro-classes
	Project Logo Contest in each school on transnational level		Students	People assigned from every partner teams	Project Logo
	<i>Our sea in daily life</i> Gathering and presenting information on the marine eco-system in a video-conference		Students and teachers	People assigned from every partner teams <b>Coordinator - Romania</b>	.ppt presentations, photo albums, videoclips
	<b>SEART</b> exposition		Students	People assigned from every partner teams	Number of students involved Exhibition of photos, objects, collages
P3	Planning and implementing a series of educational classes for students and parents and exchange of teaching scenarios between partners	Nov. 2018	Students, teachers, parents	People assigned from every partner teams Coordinator: Greece	Teaching scenarios, lesson sequences uploaded on the project website
	Creation of a mini-dictionary with information on the marine flora and fauna entitled <i>World Within</i>		Students and teachers	People assigned from every partner teams <b>Coordinator - Spania</b>	Quality of presented information Electronic and paper mini-dictionary

No.	Activity	Month	Participants	Responsible	Assessment / outcomes
P4	Contest of literary creation – <i>Sea Poems</i> , in partner schools and on transnational level	Dec.2018	Students	Jury assigned by each project team and project partnership <b>Coordinator - Romania</b>	Number of involved/awarded students Diplomas, photo album, reports, electronic and paper brochure
	<b>SEART</b> – Creation of winter holiday decorations from <b>natural sea materials</b>		Students	People assigned from every partner teams	Number of involved students Decoration/Photo exhibition
	Monitoring, evaluation and dissemination of activities carried out between September and December 2018		Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Frequency of project advertising in mass-media .ppt presentations, reports, press releases
P5	Creation of an educational game “ <i>Countries, Places, Seas</i> ”	Jan. 2019	Students, teachers	People assigned from every partner teams <b>Coordinator – Portugalia</b>	Educational Game
	Organizing a <i>Marine Life Carnival</i> in all partner schools		Students	People assigned from every partner teams	Number of students, teachers and participants Quality of costumes
P6	<b><i>Together for the sea!</i></b> Creation of slogans and a campaign to inform people on the importance of a healthy marine environment	Feb. 2019	Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Number of students, teachers and participants Flyers, banners, posters Work files
	Poster Gallery on marine environment protection		Students	People assigned from every partner teams	Number of students Work exhibition
P7	<b><i>Sea Travelers</i></b> Collection of information on the main ports and tourist destinations for their presentation in the symposium organized by the Spanish school	Mar. 2019	Students, teachers	People assigned from every partner teams	Themed Trips Literary and Photo Reports Videoclips, .ppt presentations
C1	<b><i>Sea Travelers</i></b> Participation to the leaning, teaching activities hosted by the Spanish school		Students, teachers	Project coordinators from partner schools <b>Coordinator – Spain</b>	Mobility Reports Photo Albums
P8	<b><i>Closer to our sea – European policies for marine environment protection</i></b> – online symposium	Apr. 2019	Students, teachers, parents, local representatives, mass-media	Project coordinators from partner schools <b>Coordinator – Portugal</b>	Number of participants Press releases Frequency of appearances in media
	Monitoring, evaluation and dissemination of activities carried out between January and April 2019		Students, teachers, parents, local representatives, media	People assigned from every partner teams	Activity reports, frequency of media and online appearances
P9	Documenting, collection and exchange of information between partner school in a transnational seminar called <b><i>THE SEA – past, present, future</i></b> , organized by the Romanian School	May 2019	Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams <b>Coordinator - Romania</b>	Number of participants Press releases Frequency of media appearances
C2	<b><i>The SEA – past, present, future</i></b> Participation to the learning/teaching activities hosted by the partner school in Romania		Students, teachers	Project coordinators from partner schools	Mobility report, photo album Frequency of appearances in media

No.	Activity	Month	Participants	Responsible	Assessment / outcomes
P10	Assessment of first project year and editing the intermediary report	June / July / August 2018	Representative sample from direct and indirect project beneficiaries	Project management teams from each partner school	Review of questionnaires applied to indirect and direct project beneficiaries Intermediary report
	Dissemination of activities and outcomes in the first project year in a press conference		Students, teachers, parents, local representatives, mass-media	Project management teams from each partner school	.ppt presentations Press releases TV programmes, project website clicks Frequency of media appearances
<b>2019-2020</b>					
P11	<b>Children and the Sea</b> - Outdoor Activities – building sandcastles - Educational games - Sea Cross-Running - Cleaning activities	Sep. 2019	Project management team from the coordinating school	People assigned from every partner teams	.ppt presentations, videoclips, photo albums, diplomas, awards
P12	Documenting, collection and exchange of the most significant information on maritime transport part in economic development of coastal countries, water sports, in a transnational seminar called <b>On Sea Waves</b> , organized by the Portugal School	Oct. 2019	Students, teachers	Project coordinators from partner schools	Frequency of media appearances Film
C3	<b>On Sea Waves</b> Participation to learning/teaching activities hosted by the Portugal partner school		Students, teachers	Project coordinators from partner schools <b>Coordinator - Portugal</b>	Mobility Report Photo Album
P13	<b>Art Craft contest</b> – exhibition of themed objects following a contest organized in each school and on partnership level	Nov. 2019	Students	Jury assigned by each project team and project partnership	Diplomas, Awards Photo album Reports Press release
P14	<b>Story and Legends of the Sea</b> Literary Contest	Dec. 2019	Students	People assigned from every partner teams <b>Coordinator – Romania</b>	Students' literary creations
	Monitoring, evaluation and dissemination of activities carried out between September and December 2019		Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Frequency of media appearances .ppt presentations Press releases
P15	<b>So beautiful, my sea!</b> Exhibition of drawings, graphics and mural painting	Jan. 2020	Students	People assigned from every partner teams	Students' work exhibition Diplomas, Awards Photo Album
P16	<b>Sea – Art Inspiration</b> (music, film, painting, photography) Collection and exchange of information between partner schools Facts about the Sea	Feb. 2020	Students, teachers, parents, local representatives	People assigned from every partner teams	Number of students, teachers, participants .ppt presentations
P17	<b>Water – Essence of Life</b> (legends, myths, science) International Water Day	Mar. 2020	Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Number of participants Frequency of media appearances Film Photos

No.	Activity	Month	Participants	Responsible	Assessment / outcomes
P18	Collection for a culinary brochure of fish and seafood recipes entitled <i>Taste of the SEA</i>	Apr. 2020	Students, teachers, parents, local representatives, mass-media	People assigned from every partner teams	Activity Report Questionnaires, frequency of media appearances
	Monitoring, evaluation and dissemination of activities carried out between January and April 2020		Students, teachers, parents	Project coordinators from partner schools <b>Coordinator – Italy</b>	Culinary exhibition, photos Press release Electronic and paper brochure
P19	Learning songs about the sea and the project anthem composed by the Italian partner school	May 2020	Students, teachers	People assigned from every partner teams	Project Anthem
	Editing of theater Play <b>Once upon a time...The Sea</b> – with the participation of all partner schools and the final project meeting in Italy		Students, teachers	People assigned from every partner teams <b>Coordinator – Italy</b>	Theater Play
	<i>Sea life preservation</i> Collection of information on protection of marine eco-system and their presentation during a seminar organized by the Italian school		Students, teachers, parents, local representatives, mass-media	Project coordinators from partner schools	Worksheets, reports, case study, .ppt presentations, video clips Project advertising frequency in mass-media
<b>C4</b> <i>Sea life preservation</i> Participation to the learning / teaching activities hosted by the Italian school	Students, teachers		Project coordinators from partner schools <b>Coordinator – Italy</b>	Mobility reports Photo Album Multimedia Show	
P20	Final project assessment: application and interpretation of the results of the questionnaires / interviews evaluation.	June 2020	Representative sample of the direct and indirect project beneficiaries	Project management teams from each partner school	Review of questionnaires applied to direct and indirect beneficiaries
P21	Drafting the final report and completing data on eTwinning, Erasmus+ Project Results Platform and Mobility Tools+ (descriptions of the results and contact information of the project)	July 2020	Project team from each school partner	Project management teams from each partner school <b>Coordinator- Romania</b>	Final report Database
P22	Organization of a press conference to disseminate the activities and significant outcomes of the project	August 2020	Students, teachers, parents, local representatives and media	Project management teams from each partner school	.ppt presentations Press releases Interviews TV programmes Project websites clicks

Applicant,  
Scoala Gimnaziala *Lucian Grigorescu* Medgidia – Romania

Legal representative,

Principal,

Mrs. Dănilă Simona

Coordinator,

Mrs. Ciocan Emilia – Deputy Principal